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Westlake Landfill Update Points – October 22, 2013 

 The latest round of groundwater sample collection was completed during the 
week of October 7. Because of the federal government shutdown, MDNR 
staff provided technical assistance in collecting EPA’s split samples during 
this activity. 

 Lab analysis of this sampling—the last of four planned seasonal 
groundwater sampling events at the site—should be available in 10 to 12 
weeks. EPA plans to share those results with the public online and at a 
public meeting that is yet to be scheduled. 

 EPA will mobilize to Westlake Landfill during the week of October 28 to 
provide daily continuing oversight of Gamma Cone Penetration Testing 
(GCPT) activity, which will be performed by Republic Services’ 
engineering contractor. 

 This GCPT activity will identify depty to subsurface rock formations and 
test for radiation levels in the ground at multiple locations in the area of the 
landfill where Republic Services proposes to build an isolation barrier. 

 Republic has hired a contractor to clear vegetation and install a road to 
provide access to the project area, enabling the GCPT activity to occur. This 
phase of the project is estimated to take 10 to 15 days to complete. 

 Republic’s engineering contractor is expected to take approximately 12 to 15 
days to complete the actual GCPT screening activity.  

 There may be some overlapping of the vegetation clearing, road installing 
and GCPT screening activities. Barring unforeseen delays (such as for 
weather, etc.), all of these activities are planned to be completed by 
Thanksgiving. 

 EPA will have representatives on site during field operations to oversee this 
work. All personnel working on the project will be trained in appropriate 
health and safety work protocols. 

 Results of the GCPT activity will be shared with the public when they are 
finalized. The exact date for this is unknown at this time. 
  

 


